

2b. Financial Components : shall be likewise provided to the prospective bidder(s). Specifications are set forth in the approved Program of Works

3. Other Requirements in the Invitation to Bid (ITB).

3.1 Contractor's experience relative to the field of construction with a project cost at least 50% of the project for bidding.

4. Terms and Conditions of the Contract:

4.1 Contract Duration: 150 calendar days

4.2 Scope of Work: Engr. Villanueva explained the scope of works as stated in the Program of Works to wit:

- 4.2.1 Mobilization & Demobilization
- 4.2.2 Well Drilling
- 4.2.3 Electrical Water Pump
- 4.2.4 Water Line Lay-out
- 4.2.5 Pump House
 - a. Excavation for Structure
 - b. Reinf. Concrete Works
 - c. Masonry Works
 - d. Roof & Roof Framing Works
- 4.2.6 Electrical Works
- 4.2.7 Occupational Health & Safety Program
- 4.2.8 Project Billboard

Engr. Villanueva informed the body that the Pallogan Water System Drilling Works is Included and other water systems are to be upgraded to level III with water meter.

5. Schedule of Other Procurement Activities:

Opening of Bids :	: August 8, 2019
Bid Evaluation	: August 9, 2019
Post Qualification	: August 14-15, 2019
Notice of Award:	: August 20, 2019 (Tentative)
Notice to Proceed	: August 30, 2019 (Tentative)

6. Others

6.1. Location: Brgys. Bario-an, Bucao East, Cabarogan, Cabulanglangan, Cabugbugan, Garitan, Pallogan, Pudoc East and Pudoc West, Tagudin, Ilocos Sur

6.2. Lot Ownership: Privately owned. Waivers were signed by the lot owners.

6.3. Technical Plans and Specifications. Plans and Program of Work for the project including specifications are in place and signed.


7. Noted Comment/Reaction from the BAC Representatives/Bidders:

- EnP Freddie A. Vedania, BAC member informed the BAWASA Presidents and Barangay Captains that the funds of the Potable Water Systems are from Local Government Support Fund.
- One of the BAWASA President asked if they can have a copy of the contract as a reference for their respective projects.
- Engr. Antonio S. Villanueva Jr., BAC member, pointed out that they should be asking for the POW not the contract of the project since the scope of work are stated under the Program of Works.
- Ms. Marina I. Balicoco, BAC Chairman, informed the body that the Office of the Municipal Engineer is always ready to accommodate concerned questions regarding the said projects as well as giving a copy of the requested Program of Works. She stressed out the importance of attending BAC Meetings to keep them updated about their projects.

8. Adjournment:

There having no other matters and clarification(s) to be made, the meeting was adjourned at 2:30 p.m.

Prepared by:


AMELYN B. RAMAJO
BAC Secretariat, Member

Noted by:


MARINA I. BALICOCO
BAC Chairman